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000045847 Steve Slaten 
IAG Project Coordmator-ER 
Department of Energy dD167 
Rocky Flats Office 
P 0 Box 928 
Golden CO 80402-0928 

RE Operable Unxt No 7 Process Improvement Proposal 

Dear Mr Slaten 

The Colorado Department o f  Public Health and Environment, Hazardous Materials and Waste 
Management Division (the Division) and the Envvonmental Protection Agency (EPA) have 
reviewed the Process Improvement Proposal for OU 7 The Division, actmg as lead agency for 
OU 7, makes the follovang comments and decisions, wth EPA's concurrence 

The issue o f  transferrmg IHHSs from OU 6 to OU 7 is deferred until associated 
impacts can be fully evaluated 

The Division agrees to delete the follovmg IAG Table 6 Milestones 

1 

2 

Subnut Draft Phase I WIRI Report 
Subrmt Final Phase I RFIRI Report 
Submt Draft Phase I1 RFIM Work Plan 
Submit Fmal Phase I1 RFIN Work Plan 
Submit Draft Phase I1 WI/RI Report 
Subnut Final Phase I1 RFI/RI Report 
Submit Draft Phase I1 CMSFS Report 
Submt Final Phase I1 CMSFS Report 
Subrmt Draft Phase I IM/IRA Implementation Document 
Submit IM Design Work Plan 

% 

The remaining milestones proposed 
the IM/IRA Their elimination is 
Ih4/IRA 

for deletion are contingent on ille resu,;s o 
therefore deferred until completion of thc 



As clarificabon, the scope of the I W R A  Decision Document should mclude 
1 selechon of  landfill closure alternatwes, 
2 select~on 'of groundwater collechon and treatment alternatwes, 
3 conceptual design of proposed alternatwes, 
4 post-closure care momtonng plan, 
5 wetlands mihgabon 

3 The Division approves the followmg revised Mdestone dates 

Submt Draft Phase I IMAM DD 
Submt Draft Flnal Phase I I M R A  DD 
Submt IM/IRA Responsiveness Summary 
Submt F d  Phase I IM/IR4 DD 
Subrmt F d  IM Title I1 Design 
Begm Phase I IMRA Construcbon 
Subrmt Draft Phase I1 CADROD 
Submt Fulal Phase I1 CADROD 

August 31,1995 
January 5, 1996 
Apnl 1, 1996 
June 18, 1996 
September 27, 1996 
June 10, 1997 
September 10, 1997 
March25, 1998 

4 The Division approves the proposed new mlestones 

Submt Draft Revised Phase I Work Plan TM 
Submit Final Revised Phase I Work Plan TM 
Submt Draft IM Title I1 Design 

May 23, 1994 

May 30, 1996 
i September 8, 1994 

If  you have any quesbons regarding these matters, please contact Carl Spreng at 692-3358 

Sincerely, 

- -\ 

Joe Scheiffelm, Umt Leader 
Rocky Flats IAG Umt 
Hazardous Waste Control Program 

cc Kurt Muenchow, DOE 
c.. EafieTkie?G56Wngh< EG&G ?- 
Martm Hestmark, EPA 
Arturo Duran, EPA 
Laura Perault, AGO 
Steve Tarlton, W P U  


